

High-Level Monthly Plan (Dec 2025 → Nov 2026)

Month	Focus
Dec 2025	Kickoff meeting , set structure, working groups
Jan 2026	Orientation, regulatory groundwork
Feb 2026	Zoning & legal analysis
Mar 2026	Benchmark external models
Apr 2026	Public safety impact analysis
May 2026	Community forums & engagement
Jun 2026	Preliminary Report submitted
Jul 2026	Follow-up research & refinement
Aug 2026	Legislative recommendations
Sep 2026	Community validation
Oct 2026	Draft Final Report
Nov 2026	Final Report delivered